
3RRES. CONTROL J 4  
JTGOING LTR NO. ’ . -  

ST. * Itr 
I . .  . , .  . . .  

ROCKY FLATS PLANT, P.O. BOX 464. GOLDEN, COLORADO 80402-0464 * (303) 966~7000 

- . 

1 

HORIZED CLASSIFIER 
SIGNATURE 

1 CLA-ON 
= W & R  PFR 
pASscFKanm 
‘EPLY TO RFP CC NO: 

:TION ITEM STATUS 

JOPEN QLOSEO 

QPARTIAL 
APPROVALS 

G &TYPIST INITIALS 

tir +& 
5469 (Rev 07/94) 

Jessie M. Roberson 
Assistant Manager for 
Environmental Restoration Division 
D 0 E/R F FO 

ATTN: Scott I?. Grace 

ANTICIPATED DELIVERY DATE OF THE FINAL CORRECTIVE MEASURE 
STUDY/FEASIBILITY STUDY (CMS/FS) FOR OPERABLE UNIT (OU) 1 (00092) 
- SGS-012-95 

Action: Schedule extension request. 

The current revised Interagency Agreement (IAG) milestone for the delivery of the Final 
CMS/FS for OU 1 is January 23, 1995. That date is the result of the recent schedule 
extension granted in a letter from the Colorado Department of Public Health & Environment 
(CDPHE) to the Department of Energy/Rocky Flats Field Office (DOURFFO) dated 
December 16, 1995. Although work is continuing on the resolution of comments received from 
the Environmental Protection Agency and CDPHE, it is anticipated that these efforts will not 
be completed until February 23, 1995. That estimate is based on the assumption that issues 
such as the establishment of Applicable or Relevant and Appropriate Requirements, point of 
compliance, and discussion of the preferred alternative have been resolved. 

Accordingly, it is suggested that an additional schedule extension letter be prepared to 
request an additional month extension in the delivery date for the Final CMS/FS. This letter 
must be delivered by January 9, 1995 in order to allow for a response from CDPHE within 
the 14 day period as specified by paragraph 224 of the IAG. 

If you have any questions, please call Mike Rupert of my staff at extension 6956. 

S. G. dtiger, Direvtor 
Environmental Restoration Program Division 
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Orig. and 1 cc - J. M. Roberson 

Attachments: 
As Stated 

cc: 

M. N. Silverman - DOE/RFFO 
S. R. Grace - DOE/RFFO 


